

IDI - Instrumentación de radares - Milestone #1921

JARS 2.0 BACKUP

01/02/2024 09:01 PM - John Rojas

Status: New	Start date: 02/01/2024
Priority: Normal	Due date: 02/29/2024
Assignee: John Rojas	Estimated time: 0.00 hour
Category:	Spent time: 0.00 hour
Target version:	
Description	
Subtasks:	
Task # 1922: Soldadura de 03 tarjetas de adquisición	Resolved
Task # 1924: Pruebas en laboratorio IDI	New