

## IDI - Instrumentación de radares - Task #1922

Milestone # 1921 (New): JARS 2.0 BACKUP

### Soldadura de 03 tarjetas de adquisición

01/02/2024 09:02 PM - John Rojas

<b>Status:</b>	Resolved	<b>Start date:</b>	02/01/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	02/19/2024
<b>Assignee:</b>	Alejandro Belleza	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 01/02/2024 09:24 PM - John Rojas

- Due date set to 02/08/2024
- Start date changed from 01/02/2024 to 01/22/2024

##### #2 - 01/02/2024 10:36 PM - John Rojas

- Due date changed from 02/08/2024 to 02/15/2024

##### #3 - 01/04/2024 09:00 PM - John Rojas

- Start date changed from 01/22/2024 to 01/29/2024

##### #4 - 02/02/2024 10:26 PM - John Rojas

- Due date changed from 02/15/2024 to 02/08/2024
- Status changed from New to In progress
- Assignee changed from John Rojas to Alejandro Belleza
- Start date changed from 01/29/2024 to 02/01/2024
- % Done changed from 0 to 10

Se inicia la soldadura de las 3 tarjetas de adquisición en paralelo.

##### #5 - 02/10/2024 11:40 AM - Anonymous

- % Done changed from 10 to 30

##### #6 - 02/10/2024 11:40 AM - Anonymous

- Due date changed from 02/08/2024 to 02/16/2024

##### #7 - 02/18/2024 12:44 AM - Anonymous

- Due date changed from 02/16/2024 to 02/19/2024
- % Done changed from 30 to 80

##### #8 - 04/24/2024 03:15 AM - Anonymous

- Status changed from In progress to Resolved
- % Done changed from 80 to 100