

IDI - Instrumentación de radares - Task #1926

Milestone # 1577 (In progress): JARS 1.2 IMAGING

Pruebas en laboratorio IDI

01/02/2024 09:07 PM - John Rojas

Status:	In progress	Start date:	01/29/2024
Priority:	Normal	Due date:	02/08/2024
Assignee:	John Rojas	% Done:	80%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/02/2024 09:09 PM - John Rojas

- Due date set to 01/31/2024
- Start date changed from 01/02/2024 to 01/29/2024

#2 - 02/04/2024 08:37 PM - Anonymous

- Due date changed from 01/31/2024 to 02/02/2024
- Status changed from New to Resolved
- % Done changed from 0 to 100

Se realizaron pruebas de los 8 canales para el JARS de Imagenes 1.2

#3 - 02/06/2024 03:41 PM - Anonymous

- Due date changed from 02/02/2024 to 02/08/2024
- Status changed from Resolved to In progress

#4 - 02/06/2024 03:42 PM - Anonymous

- % Done changed from 100 to 80