

## IDI - Instrumentación de radares - Support #1932

Milestone # 1577 (In progress): JARS 1.2 IMAGING

### Adecuación de PC de adquisición con case rackeable

02/10/2024 11:25 PM - Anonymous

<b>Status:</b>	Resolved	<b>Start date:</b>	03/11/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	03/12/2024
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 02/18/2024 12:43 AM - Anonymous

- Start date changed from 02/12/2024 to 02/19/2024

##### #2 - 03/14/2024 09:47 AM - John Rojas

- Due date changed from 02/23/2024 to 03/12/2024

- Status changed from New to In progress

- Start date changed from 02/19/2024 to 03/11/2024

- % Done changed from 0 to 100

Se adecuó PC de adquisición en case de Imaging 1.0

##### #3 - 03/14/2024 09:47 AM - John Rojas

- Status changed from In progress to Resolved