

Sistema Integrado de Radar - Milestone #20

Módulos web

10/14/2015 11:06 AM - Joaquín Verástegui

Status:	Closed	Start date:	11/04/2015
Priority:	Normal	Due date:	10/20/2016
Assignee:	Juan Carlos Espinoza	Estimated time:	240.00 hours
Category:		Spent time:	247.85 hours
Target version:	Versión 1.0		
Description			
Subtasks:			
Task # 23: Modulo web del CR			Closed
Task # 228: Formularios: mejoras gráficas			Closed
Task # 229: Formularios: campos calculados			Closed
Task # 230: Formularios: Add codes			Closed
Task # 231: Formulario: vista lista varlores por defecto			Closed
Task # 257: Importar-exportar RACP files			Closed
Task # 428: Grafico de pulsos			Closed
Task # 429: Union de experimentos			Closed
Task # 430: Modelo y vistas del CR			Closed
Task # 95: Modulo web del CGS			Closed
Task # 98: Modulo web del DDS			Closed
Task # 99: Modulo web del JARS			Closed
Bug # 561: Error en Import Jars Configuration (.json)			Closed
Task # 562: Parametros del Jars y de su filtro			Closed
Task # 563: Validaciones para parametros de JARS			Closed
Task # 259: Crear proyecto en Django			Closed
Task # 263: Actualizar plantillas y crear modelos base			Closed
Task # 488: Vista de configuracion			Closed
Task # 490: Vista de Search			Closed
Task # 559: Vista de Summary			Closed
Task # 714: Modulo web del ABS			Closed
Task # 716: Vista ABS			Closed
Task # 717: Modelo ABS			Closed
Task # 769: Implementacion de Scheduler para Apuntes de ABS			Closed

History

#1 - 11/18/2015 12:47 PM - Joaquín Verástegui

- Target version set to Versión 1.0

#2 - 01/26/2016 09:52 AM - Juan Carlos Espinoza

- Subject changed from Front end de la web (Vista-controlador) to Módulos web

#3 - 01/09/2018 03:32 AM - Juan Carlos Espinoza

- Status changed from New to Closed