

## JARS - Task #208

Milestone # 207 (New): PLAN DE TRABAJO

### Definir requerimientos y consideraciones del sistema

10/29/2015 01:56 PM - John Rojas

<b>Status:</b>	Closed	<b>Start date:</b>	08/31/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	01/04/2016
<b>Assignee:</b>	John Rojas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 2.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 11/18/2015 12:39 PM - Joaquín Verástegui**

- Target version set to Versión 2.0

**#2 - 11/19/2015 03:15 PM - John Rojas**

- Due date set to 09/27/2015

- Start date changed from 10/29/2015 to 08/31/2015

**#3 - 05/25/2016 01:16 PM - John Rojas**

- Due date changed from 09/27/2015 to 01/04/2016

- Status changed from New to Closed

- % Done changed from 0 to 100