

# Sistema Integrado de Radar - Milestone #21

## Testing de la web

10/14/2015 11:08 AM - Joaquín Verástegui

<b>Status:</b> Closed	<b>Start date:</b> 05/05/2016
<b>Priority:</b> Normal	<b>Due date:</b> 11/03/2016
<b>Assignee:</b> Karim Kuyeng	<b>Estimated time:</b> 80.00 hours
<b>Category:</b>	<b>Spent time:</b> 1.00 hour
<b>Target version:</b> Versión 1.0	
<b>Description</b>	
<b>Subtasks:</b>	
Bug # 549: Error cuando se asigna un experimento existente a otra campaña	<b>Closed</b>
Enhancement # 564: RC - gráfico	<b>Closed</b>
Task # 565: Configuración de pulsos - RC	<b>Closed</b>
Task # 784: Nivel de Permisos de Usuario	<b>Closed</b>

### History

#### #1 - 10/14/2015 11:19 AM - Joaquín Verástegui

- Start date changed from 02/08/2016 to 10/14/2015

#### #2 - 10/14/2015 11:20 AM - Joaquín Verástegui

- Subject changed from Pruebas, ajustes e instalación en producción to Testing de la web

#### #3 - 11/18/2015 12:47 PM - Joaquín Verástegui

- Target version set to Versión 1.0

#### #4 - 05/26/2016 01:15 PM - Juan Carlos Espinoza

- Due date changed from 03/03/2016 to 06/26/2016

- Status changed from New to In progress

- Assignee changed from Juan Carlos Espinoza to Karim Kuyeng

- Start date changed from 10/14/2015 to 05/02/2015

#### #5 - 05/26/2016 01:21 PM - Juan Carlos Espinoza

- Start date changed from 05/02/2015 to 05/02/2016

#### #6 - 01/09/2018 03:16 AM - Juan Carlos Espinoza

- Status changed from In progress to Closed