

JARS - Task #210

Milestone # 207 (New): PLAN DE TRABAJO

Definir esquema general del sistema

10/29/2015 01:57 PM - John Rojas

Status:	Closed	Start date:	08/31/2015
Priority:	Normal	Due date:	09/27/2015
Assignee:	John Rojas	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 2.0	Spent time:	0.00 hour
Description			

History

#1 - 11/17/2015 08:30 AM - John Rojas

- Status changed from New to Resolved
- % Done changed from 0 to 100

#2 - 11/18/2015 12:39 PM - Joaquín Verástegui

- Target version set to Versión 2.0

#3 - 11/19/2015 03:15 PM - John Rojas

- Due date set to 09/27/2015
- Start date changed from 10/29/2015 to 08/31/2015

#4 - 01/05/2016 08:08 AM - John Rojas

- Status changed from Resolved to Closed