

## Radar Perfilador de Vientos UHF - Task #235

Milestone # 140 (In progress): Gestión y Documentación

### Elaboración de la Línea Base

11/05/2015 08:30 AM - Julio Oscanoa

<b>Status:</b>	Closed	<b>Start date:</b>	01/05/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	02/26/2015
<b>Assignee:</b>	Danny Scipión	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	144.00 hours
<b>Target version:</b>	Huancayo 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 11/05/2015 08:45 AM - Julio Oscanoa

- Status changed from New to Resolved

#2 - 11/11/2015 10:52 AM - Cristian Castillo

- Target version set to Huancayo 1.0

#3 - 11/18/2015 11:35 AM - Julio Oscanoa

- Status changed from Resolved to Closed

#4 - 11/18/2015 12:29 PM - Julio Oscanoa

- Estimated time set to 72.00 h

#5 - 11/18/2015 12:30 PM - Julio Oscanoa

- Estimated time changed from 72.00 h to 144.00 h