

Radar Perfilador de Vientos UHF - Task #239

Milestone # 140 (In progress): Gestión y Documentación

Elaboración y presentación de TESIS

11/05/2015 08:38 AM - Julio Oscanoa

Status:	Closed	Start date:	09/05/2016
Priority:	Normal	Due date:	12/29/2016
Assignee:	Cristian Castillo	% Done:	100%
Category:		Estimated time:	288.00 hours
Target version:	Huancayo 1.0	Spent time:	0.00 hour
Description			

History

#1 - 11/05/2015 09:45 AM - Cristian Castillo

- Status changed from New to Resolved

#2 - 11/05/2015 12:09 PM - Julio Oscanoa

- % Done changed from 0 to 100

#3 - 11/09/2015 10:41 AM - Cristian Castillo

- Status changed from Resolved to Closed

#4 - 11/18/2015 12:44 PM - Joaquín Verástegui

- Target version set to Huancayo 1.0

#5 - 11/18/2015 02:55 PM - Julio Oscanoa

- Estimated time set to 288.00 h