

Radars Perfileador de Vientos UHF - Task #240

Milestone # 140 (In progress): Gestión y Documentación

Elaboración y presentación del Informe Técnico Financiero

11/05/2015 08:40 AM - Julio Oscanoa

Status:	Closed	Start date:	02/01/2016
Priority:	Normal	Due date:	09/26/2016
Assignee:	Danny Scipión	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Huancayo 1.0	Spent time:	0.00 hour
Description			

History

#1 - 11/05/2015 08:40 AM - Julio Oscanoa

- Parent task set to #140

#2 - 11/11/2015 10:52 AM - Cristian Castillo

- Target version set to Huancayo 1.0

#3 - 02/17/2016 03:22 PM - Redmine Admin

- Estimated time set to 40.00 h

#4 - 09/06/2016 03:17 PM - Redmine Admin

- Due date changed from 06/30/2016 to 07/01/2016

- Start date changed from 11/05/2015 to 11/06/2015

#5 - 09/06/2016 03:24 PM - Redmine Admin

- Due date changed from 07/01/2016 to 09/26/2016

- Start date changed from 11/06/2015 to 02/01/2016

#6 - 05/20/2017 02:42 PM - Fiorella Quino

- Status changed from New to Closed