

## Sistema Integrado de Radar - Task #257

Milestone # 20 (Closed): Módulos web

Task # 23 (Closed): Modulo web del CR

### Importar-exportar RACP files

11/05/2015 01:40 PM - Cristian Castillo

<b>Status:</b>	Closed	<b>Start date:</b>	01/25/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Juan Carlos Espinoza	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	1.26 hour
<b>Description</b>			

#### History

**#1 - 11/18/2015 12:47 PM - Joaquín Verástegui**

- Target version set to Versión 1.0

**#2 - 11/19/2015 02:58 PM - Cristian Castillo**

- Parent task set to #23

**#3 - 01/25/2016 09:22 AM - Cristian Castillo**

- Assignee changed from Cristian Castillo to Juan Carlos Espinoza

**#4 - 01/28/2016 09:27 AM - Juan Carlos Espinoza**

- Subject changed from Permite cargar configuration file del CR to Importar-exportar RACP files

**#5 - 01/28/2016 09:34 AM - Juan Carlos Espinoza**

- Start date changed from 11/05/2015 to 01/25/2016

**#6 - 02/18/2016 08:42 AM - Juan Carlos Espinoza**

- % Done changed from 0 to 50

**#7 - 04/25/2016 11:30 AM - Juan Carlos Espinoza**

- Status changed from New to In progress

**#8 - 08/22/2017 01:45 PM - Fiorella Quino**

- Status changed from In progress to Resolved

- % Done changed from 50 to 100

**#9 - 09/04/2017 09:38 PM - Fiorella Quino**

- Status changed from Resolved to Closed