# Sistema Integrado de Radar - Task #28

Milestone # 18 (Closed): APIs de los dispositivos de radar

#### API del CR

10/14/2015 12:33 PM - Joaquín Verástegui

Status:	Closed	Start date:	05/30/2016
Priority:	Normal	Due date:	06/09/2016
Assignee:	Juan Carlos Espinoza	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 1.0	Spent time:	0.00 hour
Description		•	

# History

### #1 - 10/14/2015 12:34 PM - Joaquín Verástegui

- Subject changed from API D to API del Controlador de Radar
- Due date set to 11/05/2015
- Assignee set to Joaquín Verástegui
- Estimated time set to 24.00 h
- Parent task set to #18

#### #2 - 10/14/2015 01:44 PM - Joaquín Verástegui

- Tracker changed from Bug to Feature

# #3 - 10/14/2015 01:45 PM - Joaquín Verástegui

- Subject changed from API del Controlador de Radar to Controlador de Radar

### #4 - 10/14/2015 01:51 PM - Joaquín Verástegui

- Subject changed from Controlador de Radar to API del CR

#### #5 - 10/15/2015 04:51 PM - Joaquín Verástegui

- Tracker changed from Feature to Task

### #6 - 10/19/2015 10:13 AM - Joaquín Verástegui

- Status changed from New to In progress

## #7 - 10/22/2015 08:47 AM - Joaquín Verástegui

- % Done changed from 0 to 20

# #8 - 11/18/2015 12:46 PM - Joaquín Verástegui

- Target version set to Versión 1.0

### #9 - 05/26/2016 01:29 PM - Juan Carlos Espinoza

- Due date changed from 11/05/2015 to 06/09/2016
- Assignee changed from Joaquín Verástegui to Juan Carlos Espinoza
- Start date changed from 10/14/2015 to 05/30/2016

### #10 - 10/24/2016 03:01 PM - Fiorella Quino

04/04/2025 1/2

- % Done changed from 20 to 70

# #11 - 01/09/2018 03:18 AM - Juan Carlos Espinoza

- Status changed from In progress to Closed
- % Done changed from 70 to 100

04/04/2025 2/2