

Radars Perfilador de Vientos UHF - Task #329

Construcción de los amplificadores de Campo

12/14/2015 11:48 AM - Cristian Castillo

Status:	Closed	Start date:	12/14/2015
Priority:	Normal	Due date:	01/11/2016
Assignee:	Cristian Castillo	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:	Huancayo 1.0	Spent time:	9.00 hours
Description			

History

#1 - 01/25/2016 10:15 PM - Julio Oscanoa

- Parent task set to #137

#2 - 03/28/2016 09:44 AM - Redmine Admin

- Status changed from New to Closed

#3 - 09/06/2016 03:56 PM - Redmine Admin

- % Done changed from 0 to 100

- Parent task deleted (#137)