

Radar Perfilador de Vientos UHF - Task #353

Milestone # 140 (In progress): Gestión y Documentación

Task # 243 (Closed): Documentación Hito 2

Presentación Final 2do hito, planeamiento 3er hito

01/05/2016 11:07 AM - Danny Scipión

Status:	Closed	Start date:	01/05/2016
Priority:	Normal	Due date:	01/11/2016
Assignee:	Julio Oscanoa	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Huancayo 1.0	Spent time:	0.00 hour
Description			

History

#1 - 01/05/2016 12:18 PM - Danny Scipión

- Target version set to Huancayo 1.0

#2 - 01/25/2016 01:07 PM - Danny Scipión

- Status changed from New to Closed

- % Done changed from 0 to 100