

Monitoreo de Volcanes - Task #372

Milestone # 286 (New): Calibración y pruebas de campo

Diseño y Construcción de Antenas repetidoras o Tx?

01/05/2016 04:40 PM - Danny Scipión

Status:	Closed	Start date:	11/21/2017
Priority:	Normal	Due date:	12/26/2017
Assignee:	Diego Lume	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 1.0	Spent time:	0.00 hour
Description			

History

#1 - 01/05/2016 04:42 PM - Danny Scipión

- Parent task set to #286

#2 - 07/04/2017 08:27 PM - Joab Apaza

- Due date set to 12/26/2017

- Start date changed from 03/14/2016 to 11/21/2017

#3 - 09/18/2017 07:05 PM - Joab Apaza

- % Done changed from 0 to 40

#4 - 01/02/2018 11:29 PM - Joab Apaza

- Status changed from New to Closed

- % Done changed from 40 to 100