

Sistema de Alerta Temprana de Huaycos - Task #436

Milestone # 426 (New): Adquisición de equipos

Equipos de Telecomunicaciones

02/01/2016 12:19 PM - Fernando Montenegro

Status:	New	Start date:	01/04/2016
Priority:	Normal	Due date:	02/28/2016
Assignee:	Fernando Montenegro	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Router, Switch, Antenas.			

History

#1 - 02/01/2016 12:22 PM - Fernando Montenegro

- Due date set to 02/03/2016

- Assignee set to Fernando Montenegro

#2 - 02/01/2016 04:55 PM - Fernando Montenegro

- Due date changed from 02/03/2016 to 02/28/2016

#3 - 11/22/2016 01:46 PM - Fernando Montenegro

- % Done changed from 40 to 80

#4 - 04/02/2018 02:44 PM - Joel Hancoo

- % Done changed from 80 to 100