

Sistema de Adquisición para Instrumentos Geofísicos - Task #45

Milestone # 30 (New): Revisión General del proyecto

Task # 31 (Closed): Revisión Inicial Wiki

Task # 34 (Closed): Identificación del diseño de la solución

Revisión de criterios de diseño de FW

10/15/2015 09:32 AM - Luis Gonzáles

Status:	Closed	Start date:	10/12/2015
Priority:	Normal	Due date:	10/14/2015
Assignee:	Luis Gonzáles	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:	Versión 1.0	Spent time:	20.00 hours
Description			
Lectura de Wiki de los criterios usados en el diseño de firmwares de los elementos.			
Subtasks:			
Task # 46: Revisión del FW - Acquisition Engine			Closed
Task # 47: Revisión del FW - Processing Engine			Closed
Task # 48: Revisión del FW - Power Engine			Closed
Task # 49: Revisión del FW - Módulo embebido			Closed
Task # 50: Revisión del FW - Time Engine			Closed

History

#1 - 10/15/2015 05:22 PM - Joaquín Verástegui

- Tracker changed from Feature to Task

#2 - 11/18/2015 12:44 PM - Joaquín Verástegui

- Target version set to Versión 1.0

#3 - 11/19/2015 02:56 PM - Luis Gonzáles

- Status changed from New to Closed