

## ABS - Task #503

Milestone # 499 (Resolved): Reparación de módulos de RF

### Instalar nuevos conectores y cables

03/08/2016 03:54 PM - Joaquín Verástegui

<b>Status:</b>	Resolved	<b>Start date:</b>	07/28/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	08/05/2016
<b>Assignee:</b>	Joaquín Verástegui	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	24.00 hours
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Follows Task #506: Pruebas de control en campo		<b>Closed</b>	<b>07/18/2016</b> <b>07/27/2016</b>
Precedes Task #504: Hacer pruebas de RF y potencia en laboratorio		<b>Resolved</b>	<b>08/08/2016</b> <b>08/12/2016</b>

### History

#### #1 - 03/08/2016 04:00 PM - Joaquín Verástegui

- Due date set to 05/19/2016

- Start date set to 05/11/2016

#### #2 - 03/08/2016 04:00 PM - Joaquín Verástegui

- Follows Task #506: Pruebas de control en campo added

#### #3 - 03/08/2016 04:00 PM - Joaquín Verástegui

- Precedes Task #504: Hacer pruebas de RF y potencia en laboratorio added

#### #4 - 12/03/2018 01:59 PM - Luis Gonzáles

- % Done changed from 0 to 90

#### #5 - 01/04/2019 02:35 PM - Luis Gonzáles

- % Done changed from 90 to 100

#### #6 - 05/20/2019 05:00 PM - Luis Gonzáles

- Status changed from New to Resolved