

## Radars Perfilador de Vientos UHF - Task #509

Milestone # 140 (In progress): Gestión y Documentación

### Informe de Construcción de Módulos

03/14/2016 11:40 AM - Cristian Castillo

<b>Status:</b>	Closed	<b>Start date:</b>	08/12/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	02/06/2017
<b>Assignee:</b>	Cristian Castillo	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Huancayo 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 04/25/2016 10:33 AM - Cristian Castillo

- Parent task set to #140

#### #2 - 09/06/2016 03:17 PM - Redmine Admin

- Due date set to 09/07/2016

- Start date changed from 03/14/2016 to 03/15/2016

- Estimated time set to 0.00 h

#### #3 - 12/13/2016 04:06 PM - Redmine Admin

- Due date changed from 09/07/2016 to 02/06/2017

- Start date changed from 03/15/2016 to 08/12/2016

#### #4 - 03/19/2017 07:12 PM - Juan Carlos Espinoza

- Status changed from New to In progress

#### #5 - 03/19/2017 07:13 PM - Juan Carlos Espinoza

- Status changed from In progress to New

#### #6 - 05/20/2017 03:28 PM - Fiorella Quino

- Status changed from New to Closed