## Radar Perfilador de Vientos UHF - Task #512

## **Paper Intercon**

03/28/2016 09:19 AM - Cristian Castillo

Status:	Closed	Start date:	03/28/2016
Priority:	Normal	Due date:	09/06/2016
Assignee:	Cristian Castillo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Huancayo 1.0	Spent time:	8.90 hours
Description		•	

# History

### #1 - 04/25/2016 10:33 AM - Cristian Castillo

- Parent task set to #140

#### #2 - 07/06/2016 01:34 PM - Redmine Admin

- Status changed from New to In progress

### #3 - 08/16/2016 10:25 PM - Redmine Admin

- Assignee changed from Julio Oscanoa to Cristian Castillo

### #4 - 08/16/2016 10:25 PM - Redmine Admin

- Status changed from In progress to Closed

### #5 - 08/16/2016 10:39 PM - Redmine Admin

- Status changed from Closed to In progress

### #6 - 08/16/2016 10:40 PM - Redmine Admin

- Status changed from In progress to Closed

## #7 - 09/06/2016 03:56 PM - Redmine Admin

- Due date set to 09/06/2016
- % Done changed from 0 to 100
- Estimated time set to 0.00 h
- Parent task deleted (#140)

05/19/2024 1/1