

Webs y Apps Jicamarca (soporte) - Task #519
Levantar Signal Chain y obtener data de radar real

04/11/2016 11:36 AM - Cristian Castillo

Status:	In progress	Start date:	04/11/2016
Priority:	Normal	Due date:	04/18/2016
Assignee:	Cristian Castillo	% Done:	0%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/22/2016 01:32 PM - Redmine Admin
- Status changed from New to In progress