

Radars Perfilador de Vientos UHF - Task #541

Milestone # 140 (In progress): Gestión y Documentación

Subir toda la documentación a SVN con los códigos fuente de hardware y software incluidos en una estructura de directorios ordenada

04/28/2016 02:57 PM - Joaquín Verástegui

Status:	Closed	Start date:	05/17/2016
Priority:	Normal	Due date:	12/04/2017
Assignee:	Fiorella Quino	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Huancayo 1.0	Spent time:	0.00 hour
Description			

History

#1 - 04/28/2016 02:57 PM - Joaquín Verástegui

- Subject changed from *Subir toda la documentación a SVN con los códigos fuente de hardware y software incluidos y en una estructura de directorios ordenada* to *Subir toda la documentación a SVN con los códigos fuente de hardware y software incluidos en una estructura de directorios ordenada*

#2 - 04/28/2016 03:08 PM - Joaquín Verástegui

La dirección del repositorio es:

http://jro-dev.igp.gob.pe/svn/jro_hard/radaruhf/

#3 - 07/06/2016 01:35 PM - Redmine Admin

- Status changed from *New* to *In progress*

#4 - 09/06/2016 01:37 PM - Cristian Castillo

- % Done changed from *0* to *10*

#5 - 09/06/2016 03:17 PM - Redmine Admin

- Due date changed from *05/02/2016* to *05/03/2016*

- Start date changed from *04/28/2016* to *04/29/2016*

#6 - 09/06/2016 03:22 PM - Redmine Admin

- Due date changed from *05/03/2016* to *12/30/2016*

- Start date changed from *04/29/2016* to *04/07/2016*

#7 - 12/13/2016 04:06 PM - Redmine Admin

- Due date changed from *12/30/2016* to *02/08/2017*

- Start date changed from *04/07/2016* to *05/17/2016*

#8 - 03/19/2017 07:13 PM - Juan Carlos Espinoza

- Status changed from *In progress* to *New*

#9 - 03/21/2017 10:45 PM - Redmine Admin

- Due date changed from 02/08/2017 to 03/30/2017

- Status changed from New to In progress

#10 - 05/20/2017 02:44 PM - Fiorella Quino

- Due date changed from 03/30/2017 to 12/04/2017

- Assignee changed from Cristian Castillo to Fiorella Quino

- Priority changed from High to Normal

#11 - 08/22/2017 08:09 PM - Fiorella Quino

- Status changed from In progress to Resolved

- % Done changed from 10 to 100

#12 - 08/23/2017 02:29 PM - Fiorella Quino

- % Done changed from 100 to 70

#13 - 08/23/2017 02:35 PM - Fiorella Quino

- % Done changed from 70 to 50

#14 - 10/25/2017 01:34 PM - Fiorella Quino

- Status changed from Resolved to In progress

- % Done changed from 50 to 80

#15 - 11/28/2017 08:06 PM - Fiorella Quino

- % Done changed from 80 to 90

#16 - 11/28/2017 10:19 PM - Fiorella Quino

- Status changed from In progress to Closed

- % Done changed from 90 to 100

Files

beaglebone_shield_clock_generator.brd	91.8 KB	04/28/2016	Joaquín Verástegui
beaglebone_shield_clock_generator.sch	236 KB	04/28/2016	Joaquín Verástegui