

Sistema Integrado de Radar - Task #559

Milestone # 20 (Closed): Módulos web

Vista de Summary

05/24/2016 10:41 PM - Fiorella Quino

Status:	Closed	Start date:	05/23/2016
Priority:	Normal	Due date:	05/31/2016
Assignee:	Fiorella Quino	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 1.0	Spent time:	0.00 hour
Description			
Vista que muestra un resumen con los principales parametros de configuracion de los dispositivos			

History

#1 - 05/24/2016 10:42 PM - Fiorella Quino

- Due date changed from 05/26/2016 to 05/31/2016
- Start date changed from 05/24/2016 to 05/23/2016
- % Done changed from 0 to 60

#2 - 06/06/2016 10:50 PM - Fiorella Quino

- Status changed from New to In progress
- % Done changed from 60 to 70

#3 - 11/24/2016 05:15 PM - Fiorella Quino

- % Done changed from 70 to 90

#4 - 12/15/2016 01:33 PM - Fiorella Quino

- Status changed from In progress to Resolved
- % Done changed from 90 to 100

#5 - 09/04/2017 10:39 PM - Fiorella Quino

- Status changed from Resolved to Closed