

## Sistema de Adquisición para Instrumentos Geofísicos - Task #72

Milestone # 67 (New): Revisión y Desarrollo de FW

Task # 71 (New): Revisión y Desarrollo de FW - Processing Engine

### Revisión y pruebas de FW - Processing Engine

10/15/2015 11:55 AM - Luis Gonzáles

<b>Status:</b>	Closed	<b>Start date:</b>	11/30/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	12/03/2015
<b>Assignee:</b>	Luis Gonzáles	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	114.00 hours
<b>Description</b>			

#### History

#1 - 10/15/2015 11:55 AM - Luis Gonzáles

- Parent task changed from #67 to #71

#2 - 10/15/2015 05:22 PM - Joaquín Verástegui

- Tracker changed from Feature to Task

#3 - 11/18/2015 12:43 PM - Joaquín Verástegui

- Target version set to Versión 1.0

#4 - 12/16/2015 04:29 PM - Luis Gonzáles

- % Done changed from 0 to 50

#5 - 01/26/2016 09:03 AM - Luis Gonzáles

- % Done changed from 50 to 60

#6 - 02/18/2016 09:30 AM - Luis Gonzáles

- Status changed from New to In progress

- % Done changed from 60 to 80

#7 - 05/25/2016 05:01 PM - Luis Gonzáles

- % Done changed from 80 to 100

#8 - 05/25/2016 05:01 PM - Luis Gonzáles

- Status changed from In progress to Closed