

ABS - Task #765

Milestone # 738 (Resolved): Implementación de módulo de control

Fabricación de tarjetas electrónicas

09/27/2016 08:14 PM - Joaquín Verástegui

Status:	Closed	Start date:	10/03/2016
Priority:	Normal	Due date:	10/13/2016
Assignee:	Luis Gonzáles	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:	Versión 2.0	Spent time:	0.00 hour
Description			

History

#1 - 11/29/2017 02:49 PM - Fiorella Quino

- Status changed from New to Resolved
- % Done changed from 0 to 100

#2 - 06/23/2018 04:09 PM - Juan Carlos Espinoza

- Status changed from Resolved to Closed