

## Sistema de Adquisición para Instrumentos Geofísicos - Task #77

Milestone # 67 (New): Revisión y Desarrollo de FW

Task # 74 (In progress): Revisión y desarrollo de FW - Time Engine

### Observaciones y correcciones de FW - Time Engine

10/15/2015 12:12 PM - Luis Gonzáles

<b>Status:</b>	New	<b>Start date:</b>	12/21/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	12/24/2015
<b>Assignee:</b>	Luis Gonzáles	<b>% Done:</b>	90%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	80.00 hours
<b>Description</b>			
Documentar las observaciones a las versiones actuales de código fuente así como los puntos a tener en cuenta para futuras versiones. Realizar los cambios o nuevos códigos fuentes para la comunicación con el módulo GPS y control de señal de reloj para todo el sistema.			

### History

#### #1 - 10/15/2015 12:17 PM - Luis Gonzáles

- Subject changed from Observaciones y correcciones - Time Engine to Observaciones y correcciones de FW - Time Engine

#### #2 - 10/15/2015 05:23 PM - Joaquín Verástegui

- Tracker changed from Feature to Task

#### #3 - 11/18/2015 12:43 PM - Joaquín Verástegui

- Target version set to Versión 1.0

#### #4 - 01/26/2016 09:00 AM - Luis Gonzáles

- % Done changed from 0 to 40

#### #5 - 02/18/2016 09:51 AM - Luis Gonzáles

- % Done changed from 40 to 60

#### #6 - 03/28/2016 08:32 AM - Luis Gonzáles

- % Done changed from 60 to 100

#### #7 - 03/28/2016 08:52 AM - Luis Gonzáles

- % Done changed from 100 to 90