

## DDS 2.1 - Task #849

### Desarrollo de interfaz para el AD9854

01/04/2017 07:57 PM - José Avalos

<b>Status:</b>	Closed	<b>Start date:</b>	01/11/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	01/26/2017
<b>Assignee:</b>	José Avalos	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Version 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Adaptar la librería desarrollada en mbed y realizar pruebas de programación del AD9854.			

#### History

**#1 - 01/04/2017 07:59 PM - José Avalos**

- Assignee set to José Avalos

**#2 - 01/04/2017 08:03 PM - José Avalos**

- Target version set to Version 1.0

**#3 - 01/04/2017 08:29 PM - José Avalos**

- Due date changed from 01/12/2017 to 01/16/2017

**#4 - 01/04/2017 08:44 PM - José Avalos**

- Due date changed from 01/16/2017 to 01/19/2017

**#5 - 01/04/2017 08:48 PM - José Avalos**

- Due date changed from 01/19/2017 to 01/24/2017

**#6 - 01/04/2017 08:50 PM - José Avalos**

- Due date changed from 01/24/2017 to 01/26/2017

- Start date changed from 01/09/2017 to 01/11/2017

**#7 - 03/09/2017 03:27 PM - José Avalos**

- Status changed from New to Closed

- % Done changed from 0 to 100