

DDS 2.1 - Task #853

Diseño de shield para conexiones de la TIVA

01/04/2017 08:11 PM - José Avalos

Status:	Closed	Start date:	02/27/2017
Priority:	Normal	Due date:	03/06/2017
Assignee:	José Avalos	% Done:	40%
Category:		Estimated time:	0.00 hour
Target version:	Version 1.0	Spent time:	0.00 hour
Description			
Acoplamiento al hardware			

History

#1 - 01/04/2017 08:26 PM - José Avalos

- Start date changed from 01/04/2017 to 02/27/2017

#2 - 01/04/2017 08:30 PM - José Avalos

- Due date set to 03/06/2017

#3 - 03/09/2017 03:26 PM - José Avalos

- Status changed from New to Closed

- % Done changed from 0 to 40