

## Sistema de Adquisición para Instrumentos Geofísicos - Task #914

Milestone # 912 (New): Replanteamiento SAIG

### Módulo de Pre-procesamiento

02/06/2017 04:02 PM - Luis Gonzáles

<b>Status:</b>	New	<b>Start date:</b>	02/06/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	03/03/2017
<b>Assignee:</b>	Luis Gonzáles	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	184.00 hours
<b>Description</b>			
<b>Subtasks:</b>			
Task # 919: Generador de REQ_DATA			<b>Resolved</b>
Task # 920: Controlador RAM Doble Puerto			<b>Closed</b>
Task # 921: Controlador SPI			<b>Closed</b>