

## Sistema de Adquisición para Instrumentos Geofísicos - Task #915

Milestone # 912 (New): Replanteamiento SAIG

### Módulo de Almacenamiento-Comunicación

02/06/2017 04:09 PM - Luis Gonzáles

<b>Status:</b>	New	<b>Start date:</b>	03/06/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	03/13/2017
<b>Assignee:</b>	Luis Gonzáles	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Task # 922: Codificación Tareas INT-TS-ST-COMM en hilos			<b>In progress</b>

### History

#1 - 02/06/2017 04:22 PM - Luis Gonzáles

- Start date changed from 02/06/2017 to 02/27/2017