

## Sistema de Adquisición para Instrumentos Geofísicos - Task #917

Milestone # 912 (New): Replanteamiento SAIG

Task # 913 (New): Módulo de Adquisición

### Codificación Flanco REQ\_DATA

02/06/2017 04:42 PM - Luis Gonzáles

<b>Status:</b>	Resolved	<b>Start date:</b>	02/06/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	02/06/2017
<b>Assignee:</b>	Luis Gonzáles	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	3.00 hours
<b>Description</b>			

#### History

#1 - 02/08/2017 08:55 PM - Luis Gonzáles

- Status changed from New to Resolved

- % Done changed from 0 to 100