

Sistema de Adquisición para Instrumentos Geofísicos - Task #919

Milestone # 912 (New): Replanteamiento SAIG

Task # 914 (New): Módulo de Pre-procesamiento

Generador de REQ_DATA

02/06/2017 04:44 PM - Luis Gonzáles

Status:	Resolved	Start date:	02/06/2017
Priority:	Normal	Due date:	02/13/2017
Assignee:	Luis Gonzáles	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 1.0	Spent time:	36.00 hours
Description			

History

#1 - 02/13/2017 04:59 PM - Luis Gonzáles

- Status changed from New to Resolved

- % Done changed from 0 to 100