

## Sistema de Adquisición para Instrumentos Geofísicos - Task #920

Milestone # 912 (New): Replanteamiento SAIG

Task # 914 (New): Módulo de Pre-procesamiento

### Controlador RAM Doble Puerto

02/06/2017 04:49 PM - Luis Gonzáles

<b>Status:</b>	Closed	<b>Start date:</b>	02/13/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	02/21/2017
<b>Assignee:</b>	Luis Gonzáles	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	108.00 hours
<b>Description</b>			

#### History

**#1 - 02/06/2017 04:52 PM - Luis Gonzáles**

- Due date changed from 02/15/2017 to 02/21/2017

**#2 - 02/23/2017 01:26 PM - Luis Gonzáles**

- Status changed from New to In progress

- % Done changed from 0 to 80

**#3 - 02/27/2017 02:20 PM - Luis Gonzáles**

- % Done changed from 80 to 100

**#4 - 02/27/2017 02:20 PM - Luis Gonzáles**

- Status changed from In progress to Closed