

Sistema de Adquisición para Instrumentos Geofísicos - Task #922

Milestone # 912 (New): Replanteamiento SAIG

Task # 915 (New): Módulo de Almacenamiento-Comunicación

Codificación Tareas INT-TS-ST-COMM en hilos

02/06/2017 05:01 PM - Luis Gonzáles

Status:	In progress	Start date:	03/06/2017
Priority:	Normal	Due date:	03/13/2017
Assignee:	Luis Gonzáles	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 1.0	Spent time:	0.00 hour
Description			

History

#1 - 03/14/2017 02:20 PM - Luis Gonzáles

- Status changed from New to In progress

- % Done changed from 0 to 80

#2 - 04/25/2017 12:56 AM - Luis Gonzáles

- % Done changed from 80 to 100