

Sistema de Adquisición para Instrumentos Geofísicos - Task #924

Milestone # 912 (New): Replanteamiento SAIG

Task # 916 (New): Integración

Integración 2

02/06/2017 05:13 PM - Luis Gonzáles

Status:	New	Start date:	03/20/2017
Priority:	Normal	Due date:	03/22/2017
Assignee:	Luis Gonzáles	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 1.0	Spent time:	0.00 hour
Description			

History

#1 - 04/25/2017 12:58 AM - Luis Gonzáles

- % Done changed from 0 to 100