

## Sistema de Adquisición para Instrumentos Geofísicos - Task #925

Milestone # 912 (New): Replanteamiento SAIG

Task # 916 (New): Integración

### Integración 3

02/06/2017 05:15 PM - Luis Gonzáles

<b>Status:</b>	New	<b>Start date:</b>	03/22/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	03/27/2017
<b>Assignee:</b>	Luis Gonzáles	<b>% Done:</b>	50%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 02/06/2017 05:16 PM - Luis Gonzáles

- Assignee set to Luis Gonzáles
- Target version set to Versión 1.0

#### #2 - 02/06/2017 05:26 PM - Luis Gonzáles

- Due date changed from 02/27/2017 to 03/27/2017
- Start date changed from 02/22/2017 to 03/22/2017

#### #3 - 04/25/2017 12:56 AM - Luis Gonzáles

- % Done changed from 0 to 50