Radar Perfilador de Vientos UHF - Task #973

Milestone # 949 (In progress): Compra y Construccion de Componentes

Rehacer amplificadores

05/20/2017 05:49 PM - Fiorella Quino

Status:	Closed	Start date:	05/20/2017
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/20/2017 05:50 PM - Fiorella Quino

04/05/2025 1/1

⁻ Status changed from New to Closed