

## Radars Perfilador de Vientos UHF - Task #979

Milestone # 252 (In progress): Sistema Integrado de Radar

### Verificar archivos .racp y dds

05/20/2017 06:30 PM - Fiorella Quino

<b>Status:</b>	Closed	<b>Start date:</b>	05/29/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	07/20/2017
<b>Assignee:</b>	Fiorella Quino	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Huancayo 1.0	<b>Spent time:</b>	10.00 hours
<b>Description</b>			

### History

#### #1 - 06/26/2017 02:01 PM - Fiorella Quino

- Status changed from New to In progress
- % Done changed from 0 to 70

Falta ajustar .racp

#### #2 - 06/26/2017 02:02 PM - Fiorella Quino

- % Done changed from 70 to 80

#### #3 - 07/06/2017 03:27 PM - Fiorella Quino

- Due date changed from 06/15/2017 to 07/20/2017

#### #4 - 07/17/2017 02:06 PM - Fiorella Quino

- Status changed from In progress to Resolved
- % Done changed from 80 to 100

Se agrego campos como: Decodificacion y post-integracion

#### #5 - 09/04/2017 09:26 PM - Fiorella Quino

- Status changed from Resolved to Closed