

Radars Perfilador de Vientos UHF - Task #996

Milestone # 949 (In progress): Compra y Construcción de Componentes

Compra de conectores LC y adaptador T LC

06/11/2017 05:29 PM - Danny Scipión

Status:	Closed	Start date:	06/11/2017
Priority:	High	Due date:	07/27/2017
Assignee:	Joaquín Verástegui	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Huancayo 1.0	Spent time:	20.00 hours
Description			
Related issues:			
Precedes Task #998: Construcción de arbolitos		Closed	07/28/2017 08/01/2017

History

#1 - 06/11/2017 05:34 PM - Danny Scipión

- Due date set to 08/10/2017
- Assignee set to Joaquín Verástegui

#2 - 06/11/2017 05:37 PM - Danny Scipión

- Due date changed from 08/10/2017 to 07/03/2017

#3 - 06/11/2017 05:38 PM - Danny Scipión

- Due date changed from 07/03/2017 to 08/14/2017

#4 - 06/11/2017 06:43 PM - Juan Carlos Espinoza

- Precedes Task #998: Construcción de arbolitos added

#5 - 07/05/2017 12:57 PM - Joaquín Verástegui

- Due date changed from 08/14/2017 to 07/27/2017

#6 - 08/22/2017 03:06 PM - Joaquín Verástegui

- % Done changed from 0 to 100

#7 - 08/22/2017 03:24 PM - Joaquín Verástegui

- Status changed from New to Resolved

#8 - 11/28/2017 09:29 PM - Fiorella Quino

- Status changed from Resolved to Closed