

Radars Perfilador de Vientos UHF - Task #997

Milestone # 949 (In progress): Compra y Construcción de Componentes

Compra de materiales de embalaje

06/11/2017 05:30 PM - Danny Scipión

Status:	Closed	Start date:	06/11/2017
Priority:	High	Due date:	07/13/2017
Assignee:	Joaquín Verástegui	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Huancayo 1.0	Spent time:	0.00 hour
Description			

History

#1 - 06/11/2017 05:35 PM - Danny Scipión

- Due date set to 06/27/2017

#2 - 06/11/2017 05:35 PM - Danny Scipión

- Due date changed from 06/27/2017 to 07/03/2017

#3 - 06/11/2017 05:36 PM - Danny Scipión

- Assignee set to Joaquín Verástegui

#4 - 07/04/2017 11:13 AM - Joaquín Verástegui

- Due date changed from 07/03/2017 to 07/13/2017

#5 - 08/22/2017 03:05 PM - Joaquín Verástegui

- % Done changed from 0 to 100

#6 - 08/22/2017 03:21 PM - Joaquín Verástegui

- Status changed from New to Resolved

#7 - 09/20/2017 03:14 PM - Juan Carlos Espinoza

- Status changed from Resolved to Closed