

Procesamiento de datos de JASMET - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
927	Task	Resolved	Normal	Informe Final y Presentación	Marco Apolinario	03/09/2017 01:26 PM	02/20/2017	03/02/2017
926	Task	Resolved	Normal	Planificar la capacitacion a Operaciones	Marco Apolinario	03/09/2017 01:26 PM	02/14/2017	02/16/2017
911	Task	Resolved	Normal	Publicacion final de los datos	Marco Apolinario	03/09/2017 01:26 PM	02/20/2017	03/09/2017
909	Task	Resolved	Normal	Revision Bibliografica	Marco Apolinario	02/22/2017 02:49 PM	01/31/2017	02/21/2017
893	Task	Resolved	Normal	Adquisicion de Datos	Marco Apolinario	03/09/2017 01:26 PM	01/23/2017	02/16/2017
892	Task	Resolved	Normal	Formato MADRIGAL	Marco Apolinario	03/09/2017 01:26 PM	01/18/2017	01/31/2017
891	Task	Resolved	Normal	Adquisicion Online	Marco Apolinario	01/25/2017 03:34 PM	01/16/2017	01/19/2017
890	Task	Resolved	Normal	Bibliografia	Marco Apolinario	01/31/2017 01:20 PM	01/02/2017	01/29/2017
889	Task	Resolved	Normal	Datos Agosto 2016	Marco Apolinario	01/25/2017 03:33 PM	01/09/2017	01/12/2017
888	Task	Resolved	Normal	Pruebas	Marco Apolinario	01/25/2017 03:33 PM	01/04/2017	01/05/2017
887	Task	Resolved	Normal	Software y Datos	Marco Apolinario	01/25/2017 03:31 PM	01/02/2017	01/04/2017
886	Milestone	New	Normal	JASMET configuración T	Marco Apolinario	03/09/2017 01:25 PM	01/31/2017	03/02/2017
885	Milestone	New	Normal	Publicacion en MADRIGAL	Marco Apolinario	03/09/2017 01:25 PM	01/02/2017	03/09/2017