
ABS - Task #1771

Milestone # 1768 (New): Reingreso de módulos ABS - Mantenimiento Febrero a Agosto

Reingreso de módulos ABS - Traslado a campo

08/27/2019 08:00 PM - Luis Gonzáles

Status: Resolved Start date: 09/02/2019

Priority: Normal Due date: 09/09/2019

Assignee: Erick Vargas % Done: 100%

Category:  Estimated time: 0.00 hour

Target version: ABS - Objetivos mandatorios Spent time: 0.00 hour

Description

History

#1 - 09/26/2019 06:38 PM - Luis Gonzáles

- Status changed from New to Resolved

- % Done changed from 0 to 100

Esta tarea fue realizada por Neilck Vila, John Rojas, Erick Vargas y Luis Gonzales.

Se completó la conexión de todos los módulos 
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