
ABS - Task #1795

Milestone # 1791 (New): Fabricación 52 módulos de control ABS

PreparacionAlojamiento_Control

01/16/2020 04:02 PM - Luis Gonzáles

Status: New Start date: 02/03/2020

Priority: Normal Due date: 03/24/2020

Assignee: Alejandro Belleza % Done: 0%

Category:  Estimated time: 0.00 hour

Target version: ABS - Objetivos mandatorios Spent time: 0.00 hour

Description

History

#1 - 01/20/2020 09:54 PM - Luis Gonzáles

- Due date changed from 03/31/2020 to 03/24/2020
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