
ABS - Task #1809

Milestone # 1791 (New): Fabricación 52 módulos de control ABS

Prueba de interferencia con analizador de frecuencia

01/20/2020 03:26 PM - Luis Gonzáles

Status: New Start date: 09/07/2020

Priority: Normal Due date: 09/11/2020

Assignee: Luis Gonzáles % Done: 0%

Category:  Estimated time: 0.00 hour

Target version: ABS - Objetivos mandatorios Spent time: 0.00 hour

Description

History

#1 - 01/20/2020 10:24 PM - Luis Gonzáles

- Due date changed from 10/15/2020 to 09/11/2020

- Start date changed from 10/08/2020 to 09/07/2020
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