
ABS - Task #1812

Milestone # 1791 (New): Fabricación 52 módulos de control ABS

Pruebas de cambio de apunte en campo

01/20/2020 03:41 PM - Luis Gonzáles

Status: New Start date: 10/29/2021

Priority: Normal Due date: 11/02/2021

Assignee: Luis Gonzáles % Done: 0%

Category:  Estimated time: 0.00 hour

Target version: ABS - Objetivos mandatorios Spent time: 0.00 hour

Description

History

#1 - 01/20/2020 10:29 PM - Luis Gonzáles

- Due date changed from 10/23/2020 to 11/02/2021

- Start date changed from 10/21/2020 to 10/29/2021
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